CBNG TRACKING SHEET - Pending POD's
(Priorities may shift as company priorities shift)
September 16, 2011

# of

Proj Operator POD Name Location wells Comments
797 |Yates Labrador 49,50N-75W 10  |Onsites 3/30/11. Post Onsite Deficiency Letter sent 4/15/11. Deficiencies due 45 days later. Deficiencies received 6/1/11.
723 |Summit Gas Cabin Creek VI 58N-77,78W 82 |OIM scheduled 8/25/11.
689 |Summit Gas Cabin Creek VIII 58N-76,77W 45
778  |Williams Truman Draw 93N-75W 3 |OIM held 3/15/11. Post OIM Deficiency Letter sent 3/25/11. Onsites cancelled four times due to weather and landowner. Onsite date not yet set. 7/13/11 Shelved per Operator request.
OIM held 3/24/11. Post OIM Deficiency Letter sent 4/1/11. Onsites 6/6,7,8/11) Hydro onsite 6/14/11. Onsites 6/6,7,8,14/11. Post Onsite Deficiency Letter sent 6/22/11. Deficiencies received
783 |Storm Cat Energy [Robinson Draw 99N-76,77TW 33 [8/17/11. Due to extensive changes in WMP POD will be resubmitted 9/23/11. Approximate approval date of 11/1/11.
783 |Storm Cat Energy [Robinson Draw (NOS) 93N-77TW 3 |NOS posted 6/15/11.
816 |Lance KDU Epsilon KDU 50,1N-76,7,8W 41  |Onsites scheduled first two weeks of 10/11.
Lance KDU Epsilon KDU (NOS) 50,1N-76,7,8W 31 |NOS Posted 3/29/11. Onsites scheduled first two weeks of 10/11.
702 |Lance Four Mile Creek 47,8N-79W 32 |Substitute for Ursa Minor per operator request. 7/12/11 POD is shelved per Opertaor request.
Lance SDR Remand -KDU 50,1N-77W 20 |Onsites will address 11 of 20 wells.
452 |Pennaco Hollcroft-Stotts Draw 92N-77TW 2 |OIM held for 4/17/08. Post OIM Deficiency Letter sent 4/21/08. Onsites completed 5/16/08. Post Onsite Deficiency Letter sent 5/27/08. Pending Fort Creek Plan Amendment.
Year 1,2,3. Onsite scheduled 12/13-16/10. Reschedule field work 1/18-21/11. Landowner reports wet conditions - postpone until Thursday 1/20/11. Post Onsite Deficiency Letter sent 2/22/11.
775 |Lance Camp John SMA 51N-75/76W 232 |BLM, LOG & AECOM reviewed the draft EA & COAs at BFO on 5/19,20/11.
Year 1 SMA Onsite 11/8/10 until finished. Onsites - Waiting for decision on winter timing stips. Onsites scheduled 7/12-15/11. Onsites complete pending deficiencies 7/22/11. Post Onsite
665 |Yates Elsie 51,2N-75W 49  |Deficiency Letter sent 8/22/11.
753 |Petro-Canada Mitchell Draw Phase 3 92N-77TW 10 |Year 2 SMA
774 |Lance Livingston Draw Alpha 92N-77TW 15  |Fortification Creek SMA. Will not be processed until the RMP amendment is complete. Year 2
Onsite day to resolve resource conflicts was set for 5/25/11. Onsite cancelled due to rain. Onsite scheduled 6/10/11. 6/9/11 Operator cancelled 6/10/11 onsites due to rain and landowner
concerns. Working at scheduling another date. Onsite scheduled 6/21/11. Onsite 6/21/11 for Iberlin wells to resolve WL issues; wells on T-Chair not addressed due to landowner conflict with
758 |Anadarko SDR Remand-Dry Willow Phase 5 43,44N-76W 11 |scheduled date. Revisions for above changes are pending.
807 |Yates Bluebird I and |l 48N-75W 34
810 |Yates Sirocco |l 46N-77W 38
Year 1 SMA Onsite Start Date 11/4/10. Onsite continued on 12/7/10. 12/6/10 Onsite cancelled. Onsite remaining 3 wells 12/16/10. Post Onsite Deficiency Letter received by Yates on 1/20/11.
749 |Yates Queen B 91IN-76W 16 |Yates submitted deficiencies on 3/4/11. Cultural Report and engineering on a bridge are still deficient.
814 |Yates Caliente 45N-76W 30
762  |Williams Jeffers Draw 1 49N-74W 3 |6/9/11 emailed Williams requesting current Wildlife Survey information.7/13/11 Shelved per Operator request.
798 |Yates Bankroll 94N-75W 21 |Onsites tentative 8/2-4/11.
812 |Williams J. Christensen Fed 21-35 45N-76W 1
468 |Comet Deer Creek * 92N-76W 20  |Fortification Creek SMA
Substitute for Dry Willow Phase 5 per operator request. 6/1/11 Operator requested return of 32 apds. Will resubmit POD for 2 apds. Onsites complete 7/28/11. Post Onsite Deficiency Letter
697 |Lance Savageton 5 44 5N-74,5W 2 |sent8/8/11.
776 |Yates Albacore 43N-78W 1 |Onsite complete 6/9/11. Post Onsite Deficiency Letter sent 6/22/11.
779  |Williams West Bear 90,51N-79W 47
766 |Bill Barrett South Butte 43N-75W 15 [Substitute for Willow Creek NC per operator request. OIM 4/5/11. Onsite scheduled 5/24, 25/11 - 4/19/11 Operator cancelled onsite and shelved POD until further notice.
801 |Bill Barrett Willow Creek Add Il 45N-76,7W 5 |OIM held 03/25/11. Onsite scheduled 4/26/11 - 4/19/11. Operator cancelled Onsite and shelved POD until further notice.
811 |Noble Energy Gator S1N-75W 2
734  |Williams W Kingsbury I 46,7N-78W 63 |[Totally in sage grouse focus area and core area. 7/13/11 Shelved per Operator request.
745 |Lance Lariat 52,53-7TW 63 |Connectivity area.
781 |Anadarko Red Draw 47N-78W 2 |Core area.
724  |Williams Choke Cherry Unit 1 48,9N-74,5W 93  [Substitute for Hartzog Draw-R Christensen per operator request. 7/13/11 Shelved per Operator request.




809 |Williams Pumpkin Butte 1 (NOS) 43N-75W 3 |INOS - Posted 10/1/10. 7/13/11 Shelved per Operator request.
990
APD Total 990
NOS Total 37

SDR Total

31




